

CORPORATE

1535 South 100 West
Richfield, UT 84701
435.896.8266

50 South Main, Suite 4
Manti, UT 84642
435.835.4540

1675 South Highway 10
Price, UT 84501
435.637.8266

45 South 200 West (45-13)
Roosevelt, UT 84066
435.722.8267

775 West 1200 North
Suite 200A
Springville, UT 84663
801.692.0219

435 East Tabernacle, Suite 302
St. George, UT 84770
435.986.3622

16 East 300 South
PO Box 577
Monticello, UT 84535
1.800.748.5275

38 West 100 North
Vernal, UT 84078
435.781.1988

MEMORANDUM

Date: March 20, 2020
To: Seven County Infrastructure Coalition
From: Michael Hawley, PE; Brian Barton, PE; Daniel Hawley, PE
Subject: **Summary of Invoiced Work**

Seven County Infrastructure Coalition – Uinta Rail Line (\$130,364.07)

1. Phase 12 –Milestone 2 Owner’s Representative
 - OEA coordination.
 - Planning coordination
 - Section 106 call, preparation, and follow up.
 - Rural Caucus in SLC, UBRy presentation support
 - USFS Meeting
 - HDR technical review meetings and discussions
 - Ongoing coordination with Venable
 - Tribal coordination
 - UBRy permitting strategic discussions
 - FOIA / GRAMA request documentation gathering and coordination for 5 new GRAMA requests.

2. Phase 92 – Phase 2 Mapping Services
 - Reviewed mapping footprint against alignment adjustments.
 - Coordination with Aerographics.
 - Resample and processed imagery for alternative alignments.
 - Investigated BLM/SITLA land ownership

3. Phase 93 – Phase 2 ROW Planning
 - Coordination with Title Company.
 - BLM land investigation at Emma Park.

Seven County Infrastructure Coalition – Program Management & Engineering Services. (\$8,706.50)

1. Phase 30 – General Planning
 - Decision matrix updates and project prioritization refining.
 - Project coordination.
 - Website updates.

2. Phase 31 – Navajo Nation Regional Transportation Planning
 - Prepared for and held meeting with NDOT.
 - Cost estimates
 - Review of prior studies, alignments

3. Phase 32 – San Rafael Research Center Equipment, Licensing, Permitting
 - General floor plan and initial probable costs for full buildout.
 - Coordination on final equipment list for building.

4. Phase 33 – Coalition In-Land Port Satellite Planning
 - Draft RFP Preparation.
 - Created mapping for RFP.

Eastern Utah Regional Connection (\$2,112.50)

1. Phase 30 - Project Management
 - CIVCO contract review.
 - Scope and cost coordination with Civco.
 - Identified utilities within project corridor with potential for ROWs.
 - Search BLM and SITLA ROW database.

