

**Change Order No. 2 to Task Order No. 6 issued under the Master Agreement for Professional Services dated November 09, 2018 and subsequent amendments thereto**

Project Name: Uinta Basin Railway	HDR Engineering, Inc. Project No.:
Task Order name and number being modified by this Change Order: Task Order No. 6 Engineering and Environmental – Phase 2	10177213
Project Owner: (Name, Address)  Seven County Infrastructure Coalition Michael J. McKee Executive Director 294 East 100 South Price, UT 84501	Owner's Project No.:
	HDR Task Order No. 6
Engineer: (Name, Address)  HDR Engineering, Inc. Brent W. Jensen Sr. Vice President / Area Manager 2825 E Cottonwood Parkway, Suite 200 Salt Lake City, UT 84121	Date of Issuance of Task Order:
	July 1, 2019
	Date of Master Agreement for Professional Services:
	November 9, 2018; Amended on December 10, 2018; March 5, 2019; July 1, 2019; May 11, 2020; October 28, 2020; December 7, 2020; and pending date of this Change Order No. 2
	Contract Term/Period:
	Complete by June 30, 2021

**The undersigned parties hereby agree to modify the above-referenced Task Order as follows:**

	DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
1.	See supplemental Scope of Services for Task Order No.6 attached hereto as Appendix A and incorporated as part of this Change Order and the Master Agreement for Professional Services by this reference, which scope shall amend and supplement, but not replace, the prior Scope of Services for Task Order No. 6 dated July 1, 2019.	\$75,000	Extending term from June 30, 2021, to September 30, 2021.
	Difference Net	\$75,000	+3 months

**Summary: The undersigned parties agree to modify the price and schedule of the Task Order referred to above as follows in consideration of the above-referenced scope changes:**

Task Order Price prior to this Change Order  
\$ 7,561,000.00

---

Net Increase (decrease) of this Change Order  
\$ 75,000.00

---

Revised Task Order Price with all approved Change Orders  
\$ 7,636,000.00

Task Order Time prior to this Change Order  
Complete June 30, 2021

---

Net Increase (decrease) of this Change Order  
Plus (+) 3 months

---

Revised Task Order Time with all approved Change Orders  
September 30, 2021

**The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the above-referenced Master Agreement for Professional Services between the parties, except as otherwise provided in this Change Order or in any appendices hereto.**

---

Accepted for HDR Engineering, Inc. by:

*Brent W. Jensen*

---

Date:

2/16/2021

---

Approved for Owner by:

---

Date:

---