

## APPENDIX A

### TASK ORDER No. 10 – Geotechnical Services for Whitmore Park Alternative

#### Change Order No. 1 – Elimination of Geotechnical Investigation for One Boring Location

##### I. Change Order No. 1 Objectives

The objectives of Change Order No. 1 are:

- (1) To remove geotechnical field data collection (drilled test hole) for one (1) boring location along the Whitmore Park Alternative due to the inability to access the anticipated location near a proposed bridge structure. Drilling costs, laboratory analyses, and summarization of geotechnical activities for this site will subsequently be eliminated from Task Order No. 10 (Geotechnical Services for Whitmore Park Alternative), dated October 28, 2020 and subsequent amendments thereto.

##### II. Change Order No. 1 Duration

Change Order No. 1 does not require additional time.

##### III. Change Order No.1 Activities

Task Description and Assumptions:

This Task Order is intended to understand the geotechnical and geological conditions of the Uinta Basin Railway project's Whitmore Park Alternative. The geotechnical analyses will be performed to support the permitting process for the Project and to assist in preliminary design of bridges at twenty locations. Twenty test holes were originally included in the scope of work for the geotechnical analyses. Nineteen test holes were completed, however, drilling at one location could not be completed due to field access constraints.

HDR shall remove the following activities under Change Order No. 1:

- (1) To remove the geotechnical analyses for one (1) boring location from Task Order No. 10, dated October 28, 2020. Any work associated with this activity will cease, including:
  - a. Performing field data collection for one boring location that cannot be accessed.
  - b. Analyzing the geotechnical laboratory results for one boring and presenting the results in a Geotechnical Data Technical Memorandum.

Deliverable: With the removal of one (1) boring location from Task Order No. 10, the Geotechnical Data Technical Memorandum will present the results of nineteen (19) boring locations only.

##### IV. Period of Service

The activities in this Change Order No. 1 do not require additional time to complete.

##### V. HDR Fee and Method of Payment

HDR proposes to remove the work described in this Change Order No. 1 from Task Order No. 10, dated October 28, 2020 and subsequent amendments thereto, for the lump sum amount of minus (-) \$74,565.45 inclusive of labor, travel, subconsultants, and expenses.

Payment for prior services completed under this Task Order shall be according to the Terms and Conditions of the Master Agreement for Professional Services between OWNER and HDR dated November 9, 2018 and all subsequent amendments thereto.