




Jones & DeMille
Engineering

www.jonesanddemille.com | 800.748.5275

MONTHLY SUMMARY MEMORANDUM



Date: August 19, 2021

To: Seven County Infrastructure Coalition

From: Michael Hawley, PE; Brian Barton, PE; Daniel Hawley, PE

Subject: Monthly Summary

1535 South 100 West
Richfield, UT 84701
435.896.8266

50 South Main, Suite 4
Manti, UT 84642
435.835.4540

38 West 100 North
Vernal, UT 84078
435.781.1988

1675 South Highway 10
Price, UT 84501
435.637.8266

520 West Highway 40
Roosevelt, UT 84066
435.722.8267

775 West 1200 North
Suite 200A
Springville, UT 84663
801.692.0219


1664 South Dixie Drive
Building G
St. George, UT 84770
435.986.3622

7 South Main Street
Suite 107/109
Tooele, UT 84074
435.268.8089

696 North Main Street
PO Box 577
Monticello, UT 84535
435.587.9100

545 East Cheyenne Drive
Suite C
Evanston, WY 82930
307.288.2005

Project Name	Cooperative Regional Planning	Increased Economic Opportunity & Public Services	Sustainable Implementation	Total Score (Max of 100)
Uinta Basin Railway	25.3	29.0	29.2	83.4
Rural Community Diversification Planning	23.8	26.9	28.5	79.2
Air Quality Solutions Study	23.3	21.3	26.6	71.2
Utah Navajo Settlement Water Planning	21.6	19.8	29.2	70.6
Navajo Mountain Regional Transportation Planning	24.9	17.0	28.2	70.1
Daggett County Economic Improvement Plan	15.2	27.7	27.0	69.9
Natural Gas Planning	18.9	25.6	24.3	68.9
Leland Bend Water	13.9	23.7	26.6	64.3
Southeast Utah Rail Line	21.0	16.3	24.5	61.8



We appreciate the opportunity to work closely with the Coalition on so many critical projects in the region. Following is the summary of our work completed during the past month.

Seven County Infrastructure Coalition – Uinta Rail Line




1. Phase – 12 – Phase 2 Owner’s Representative

- RMP meeting
- RGP coordination
- Coordination with Executive Director
- USFS Plan of Development review
- Ongoing and Weekly team meetings
- Budget review
- Stake holder meetings
- Project File Management
- Ongoing GRAMA requests and data gathering

2. Phase – 13 – Strategic Communications

- Social media tracking and updates
- Weekly team meetings
- Google suite checkup and analytics download
- Website updates
- Stake holders follow up

Seven County Infrastructure Coalition – Program Management & Engineering Services.



- 1. Phase – 33 – Rural Community Diversification Planning**
 - Report review and weekly coordination

- 2. Phase – 34 – GRAMA Response**
 - Downloaded and reviewed messages for GRAMA request
 - Tar Sands request, emails and classification log
 - Prepared letter for legal review
 - Email and phone records

- 3. Phase – 36 – Navajo Mountain Transportation and Water Settlement Planning**
 - Chapter leadership coordination
 - Ongoing project coordination

- 4. Phase – 38 – General Services**
 - Project concept review
 - Updates to Briefing papers and matrix
 - Natural Gas concept opportunities review discussion
 - Monthly coordination meeting
 - Website updates and review
 - Update GIS database
 - Coalition financial coordination
 - Board meeting planning and prep, technology coordination

