

Change Order No. 1 to Task Order No. 10 issued under the Master Agreement for Professional Services dated November 09, 2018 and subsequent amendments thereto

Project Name: <u>Uinta Basin Railway</u>	HDR Engineering, Inc. Project No.:
Task Order name and number being modified by this Change Order: <u>Geotechnical Services for Whitmore Park Alternative</u>	10261650
Project Owner: (Name, Address)	Owner's Project No.:
Seven County Infrastructure Coalition Michael J. McKee Executive Director 294 East 100 South Price, Utah 84501	HDR Task Order No. 10
	Date of Issuance of Task Order:
	October 28, 2020
HDR Engineering, Inc.: (Name, Address)	Date of Master Services Agreement for Professional Services:
HDR Engineering, Inc, Brent W, Jensen Sr, Vice President, Area Manager 2825 E Cottonwood Parkway, Suite 200 Salt Lake City, UT 84121	November 9, 2018, amended on December 10, 2018, March 5, 2019, July 1, 2019, May 11, 2020, October 28, 2020, March 1, 2021, April 1, 2021 and pending date of this Change Order No. 1.
	Contract Term/Period:
	March 31, 2021

The undersigned parties hereby agree to modify the above-referenced Task Order as follows:

	DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
1.	See partial removal of Scope of Services for Task Order No. 10 attached hereto as Appendix A and incorporated as part of this Change Order and the Master Agreement for Professional Services by this reference, which scope shall amend and supplement, but not replace, the prior Scope of Services for Task Order No. 10 dated October 28, 2020.	\$ Minus (-) \$ 74,565.45	0
	Difference Net	\$ Minus (-) \$ 74,565.45	0

Summary: The undersigned parties agree to modify the price and schedule of the Task Order referred to above as follows in consideration of the above-referenced scope changes:

Task Order Price prior to this Change Order

\$ 497,103.00

Net increase/decrease of this Change Order

\$ -74,565.45

Task Order Time prior to this Change Order

March 31, 2021

Net Increase of this Change Order

0

Revised Task Order Price with all approved Change Orders

\$ 422,537.55

Revised Task Order Time with all approved Change Orders

March 31, 2021

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the above-referenced Master Services Agreement between the parties, except as otherwise provided in this Change Order or in any appendices hereto.

Accepted for HDR Engineering, Inc. by:
Brent W. Jensen

Date:
May 17, 2021

Approved for Owner by:

Attest:

Date:
May , 2021