




Jones & DeMille
Engineering

www.jonesanddemille.com | 800.748.5275

MONTHLY SUMMARY MEMORANDUM



Date: *March 10, 2021*
To: *Seven County Infrastructure Coalition*
From: *Michael Hawley, PE; Brian Barton, PE; Daniel Hawley, PE*
Subject: *Monthly Summary*

1535 South 100 West
Richfield, UT 84701
435.896.8266

50 South Main, Suite 4
Manti, UT 84642
435.835.4540

38 West 100 North
Vernal, UT 84078
435.781.1988

1675 South Highway 10
Price, UT 84501
435.637.8266

520 West Highway 40
Roosevelt, UT 84066
435.722.8267

775 West 1200 North
Suite 200A
Springville, UT 84663
801.692.0219


1664 South Dixie Drive
Building G
St. George, UT 84770
435.986.3622

7 South Main Street
Suite 107/109
Tooele, UT 84074
435.268.8089

696 North Main Street
PO Box 577
Monticello, UT 84535
435.587.9100

545 East Cheyenne Drive
Suite C
Evanston, WY 82930
307.288.2005

Project Name	Cooperative Regional Planning	Increased Economic Opportunity & Public Services	Sustainable Implementation	Total Score (Max of 100)
Uinta Basin Railway	25.3	29.0	29.2	83.4
Rural Community Diversification Planning	23.8	26.9	28.5	79.2
Air Quality Solutions Study	23.3	21.3	26.6	71.2
Utah Navajo Settlement Water Planning	21.6	19.8	29.2	70.6
Navajo Mountain Regional Transportation Planning	24.9	17.0	28.2	70.1
Daggett County Economic Improvement Plan	15.2	27.7	27.0	69.9
Natural Gas Planning	18.9	25.6	24.3	68.9
Leland Bend Water	13.9	23.7	26.6	64.3
Southeast Utah Rail Line	21.0	16.3	24.5	61.8



We appreciate the opportunity to work closely with the Coalition on so many critical projects in the region. Following is the summary of our work completed during the past month.

Seven County Infrastructure Coalition – Uinta Rail Line




1. Phase – 12 – Phase 2 Owner’s Representative

- Board meeting preparation and coordination
- Archive Coordination with HDR
- CIB meeting preparation
- Stakeholder meetings
- Ongoing coordination with Director McKee
- Budget adjustments and review with Accounting and Director McKee
- Bi-Weekly meeting coordination, agenda preparation and review
- Monthly roles coordination meetings
- UBRy route shapefile preparation for board members

2. Phase – 13 – Strategic Communications

- Stakeholders follow up and emails
- Social analytics analysis
- Social media tracking and updates
- Calls with Commissioners, Director McKee, others.
- Bi-Weekly team meetings
- Email responses to UBRy construction operation and processes
- Responding to public questions
- Website updates.

Seven County Infrastructure Coalition – Program Management & Engineering Services



1. Phase – 30 – General Services

- Budget updates and review
- Project opportunities meeting.
- Capital Asset Self Inventory (CASI) review.
- Capital Improvements list update.
- Coordination and strategy discussions with Director McKee
- Board meeting preparation
- Monthly coordination meeting

2. Phase – 31 – Navajo Mountain Regional Transportation Plan

- Coordination meeting with Navajo DOT
- Funding status coordination.
- Exhibit preparation for meetings.