




Jones & DeMille
Engineering

www.jonesanddemille.com | 800.748.5275

MONTHLY SUMMARY MEMORANDUM



Date: *August 11, 2022*
To: *Seven County Infrastructure Coalition*
From: *Michael Hawley, PE; Brian Barton, PE; Daniel Hawley, PE*
Subject: *Monthly Summary*

1535 South 100 West
Richfield, UT 84701
435.896.8266

50 South Main, Suite 4
Manti, UT 84642
435.835.4540

38 West 100 North
Vernal, UT 84078
435.781.1988

1675 South Highway 10
Price, UT 84501
435.637.8266

520 West Highway 40
Roosevelt, UT 84066
435.722.8267

775 West 1200 North
Suite 200A
Springville, UT 84663
801.692.0219


1664 South Dixie Drive
Building G
St. George, UT 84770
435.986.3622

7 South Main Street
Suite 107/109
Tooele, UT 84074
435.268.8089

696 North Main Street
PO Box 577
Monticello, UT 84535
435.587.9100

545 East Cheyenne Drive
Suite C
Evanston, WY 82930
307.288.2005

| Project Name | Cooperative Regional Planning | Increased Economic Opportunity & Public Services | Sustainable Implementation | Total Score (Max of 100) |
|--|-------------------------------|--|----------------------------|--------------------------|
| Uinta Basin Railway | 25.3 | 29.0 | 29.2 | 83.4 |
| Rural Community Diversification Planning | 23.8 | 26.9 | 28.5 | 79.2 |
| Air Quality Solutions Study | 23.3 | 21.3 | 26.6 | 71.2 |
| Utah Navajo Settlement Water Planning | 21.6 | 19.8 | 29.2 | 70.6 |
| Navajo Mountain Regional Transportation Planning | 24.9 | 17.0 | 28.2 | 70.1 |
| Daggett County Economic Improvement Plan | 15.2 | 27.7 | 27.0 | 69.9 |
| Natural Gas Planning | 18.9 | 25.6 | 24.3 | 68.9 |
| Leland Bend Water | 13.9 | 23.7 | 26.6 | 64.3 |
| Southeast Utah Rail Line | 21.0 | 16.3 | 24.5 | 61.8 |



We appreciate the opportunity to work closely with the Coalition on so many critical projects in the region. Following is the summary of our work completed during the past month.


Seven County Infrastructure Coalition – Uinta Rail Line



- 1. Phase – 12 – Phase 2 Owner’s Representative**
 - Board meeting preparation and coordination
 - CIB retreat preparation
 - Drexel Data coordination
 - BIA strategy plan
 - Forest permit coordination
 - Coordination with Director Heaton
 - File transfer review
 - DOGM presentation
 - Budget adjustments and review with Accounting

- 2. Phase – 13 – Strategic Communications**
 - Stakeholders follow up and emails
 - Social analytics analysis
 - Social media tracking and updates
 - Website coordination

Seven County Infrastructure Coalition – Program Management & Engineering Services



1. Phase – 30 – General Services

- Budget updates and review
- Prepared application to DDW.
- CIB meeting preparation and coordination
- Western States gas meeting
- Carbon refinery concept coordination
- Technical review and coordination with Director Heaton
- Board meeting preparation
- Coalition website updates and migration
- Monthly coordination meetings

2. Phase – 35 – Strategic Communications

- Website coordination

3. Phase – 37 – Navajo Nation Water Settlement Planning

- Coordination with team on funding
- Prepared scope of work for planning