

APPENDIX A

TASK ORDER No. 8 – Operations & Maintenance Planning Phase 2 Services

Change Order No. 3 – Safety Plan Coordination Meeting with First Responders: Omit Services

I. Change Order No. 3 Objectives

The objectives of Change Order No. 3 are:

- (1) To remove Activity #5 (Safety Plan Coordination with First Responders) from Task Order No. 8 (Operations and Maintenance Planning Phase 2 Services), dated August 21, 2019 and subsequent amendments thereto.

II. Change Order No. 3 Duration

Change Order No. 3 does not require additional time.

III. Change Order No.3 Activities

Task Description and Assumptions:

This Task Order is intended to support the understanding of conceptual-level operations and maintenance planning of the Uinta Basin Railway project's Whitmore Park Route.

HDR shall remove the following activities under Change Order No. 3:

- (1) To remove Activity #5 (Safety Plan Coordination with First Responders) from Task Order No. 8 (Operations and Maintenance Planning Phase 2 Services), dated August 21, 2019. Any work associated with this activity will cease, including:
 - a. Performing outreach to first responders, emergency management planning agencies, and state agencies with responsibility in the service area of the COALITION'S preferred alignment.
 - b. Gathering input and incorporate into a hazardous materials and emergency response outline coordination plan.

Deliverable: With the removal of Activity #5 from Task Order No. 8, the "First Responder/Emergency Management Coordination Plan" will no longer be a deliverable under Task Order No. 8.

IV. Period of Service

The activities in this Change Order No. 3 do not require additional time to complete.

V. HDR Fee and Method of Payment

HDR proposes to remove the work described in this Change Order No. 3 from Task Order No. 8, dated August 21, 2019 and subsequent amendments thereto, for the lump sum amount of minus (-) \$14,536 inclusive of labor, travel, subconsultants, and printing expenses.

Payment for prior services completed shall be according to the Terms and Conditions of the Master Agreement for Professional Services between OWNER and HDR dated November 9, 2018 and all subsequent amendments thereto.